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Dish	construction
o The	machined	dish	strut	parts	are	here!	The	kit	for	one	
full	dish	is	waiting	at	Central	Shops	to	be	picked	up.

o Have	negotiated	assembly	and	parts	storage	space	in	
the	B510	High	Bay	with	the	new	building	space	
manager	Achim Franz;	free	reign	in	January.

o Need	to	unpack,	inspect,	and	sort;	can	be	assembling	
frames	by	early	next	week

o Still	need	to	order	cut	pieces	for	reflector	sheets	from	
Central	Shop;	can	be	installed	later

o Production	run	of	3-D	printed	parts	is	~90%	done,	just	
finishing	up	stragglers



Field	preparation
o Have	completed	nice	3-D	CAD	drawings	for	wooden	
support	tower	design	(CS,	PWS).	

o Tower	and	platform	design	have	been	given	to	engineer	
Jim	Mills	for	structural	approval,	and	to	Tom	Doyle	for	
carpentry	estimation/paperwork.

o Ticket	has	been	submitted	to	get	DSL	network	service	
to	B839;	contacts	are	Khiry	Marshall	at	ITD	and	Rich	
Nieves	in	Telecom	Services.

o Have	instructions	from	John	Nastasi for	ordering	new	
electrical	outlets	outside	and	inside	B839;	but	need	to	
coordinate	placing	work	order	with	Donna	Grabowski	
in	Instrumentation.		



Field	preparation,	con’t
o We	may	need	to	check	if	use	of	powerline	ethernet
adapters	is	allowed,	or	needs	isolation,	etc.		Also	some	
concern	about	radiation,	need	to	make	sure	that	power	
supply	line	is	very	well	shielded.

o Laying	supply	line	conduit	is	a	simple	job,	not	yet	clear	
if	we	are	allowed	to	do	it	(better	to	ask	forgiveness?).

o New	plan	calls	for	mounting	digitizer	up	on	tower,		as	
close	to	receiver	as	possible.		This	simplifies	shelter	
and	power, don’t	need	a	separate	shed;	but	still	need	to	
select	weatherproof	enclosure	for	DAQ	PC,	signal	
generator,	and	LV	PS	for	amplifiers.


